

Grange Insurance

HSA Seed Campaign 2026

Campaign:

- Grange Insurance – HSA Seed Campaign – Main Video
- Grange – HSA Main Video
- Grange – HSA Companion Piece
- Grange – HSA Microsite Update

Process:

Video

1. Project Kickoff
2. Scripting - 1 minute = 150 words

[Open Enrollment Example](#)

3. Style Slides
4. Storyboards
5. Voice over
6. Animation
7. Distribution

[Distribution Toolkit](#)

Traditional

1. Project Kickoff
2. Intake Form
3. Initial Draft in ReviewStudio

[Benefit Guide & Companion Piece Style Options](#)

[How To Use ReviewStudio](#)

4. Rounds of Edits
5. Distribution

[Distribution Toolkit](#)

Your Flimp Team:


Andrew Willis

Senior Project Manager,
Production Analytics
awillis@flimp.net
555-0101

Julie

Senior Account Manager
julie@flimp.net
555-0102





First Steps:

- Style Selection (Video)
- Starter Script (Video)
- [Intake Form \(Traditional\)](#)
- Logos & Branding

Timeline:

PARTY	DELIVERABLE	TASK	DUE
Week 1			Aug 3 – Aug 7
Flimp	Main Video	Project Kickoff	Aug 3
Client	Main Video	Provide Content	Aug 5
Week 2			Aug 10 – Aug 14
Flimp	Main Video	Script Draft	Aug 11
Client	Main Video	Script Review	Aug 13
Week 3			Aug 17 – Aug 21
Flimp	Main Video	Style Slides	Aug 18
Flimp	Companion Piece	Design Draft	Aug 20
Week 4			Aug 24 – Aug 28
Client	Companion Piece	Review	Aug 25
Week 5			Aug 31 – Sep 4
Flimp	Main Video	Animation V1	Sep 1
Client	Main Video	V1 Review	Sep 3
Week 6			Sep 7 – Sep 11
Flimp	Main Video, Companion Piece	Distribution	Sep 10

Project Start: Aug 3 · Working Days: 28 · Due Date: Sep 10 · Projected End: Sep 10